

CRONOGRAMA 2021

*SUJEITO A ALTERAÇÕES



Concelho	Datas previstas	
	Inicio	Fim
Aljustrel	17-dez-20	04-fev-21
Évora	05-jan-21	18-mai-21
Monforte	07-jan-21	13-jan-21
Arronches	14-jan-21	21-jan-21
Campo Maior	22-jan-21	18-fev-21
Ferreira Alentejo	08-fev-21	03-mar-21
Elvas	17-fev-21	20-abr-21
Cuba	05-mar-21	17-mar-21
Montemor-o-Novo	12-mar-21	26-abr-21
Alvito	19-mar-21	25-mar-21
Vidigueira	29-mar-21	16-abr-21
Moura	20-abr-21	26-mai-21
Ponte Sor	22-abr-21	16-jun-21
Vendas Novas	28-abr-21	28-mai-21
Beja (Sede)	21-mai-21	19-jul-21
Beja (Freg)	28-mai-21	18-jun-21
Mora	31-mai-21	16-jun-21
Avis	18-jun-21	05-jul-20
Arraiolos	18-jun-21	09-jul-21
Barrancos	22-jun-21	30-jun-21
Serpa	02-jul-21	16-ago-21
Sousel	07-jul-21	22-jul-21
Estremoz	12-jul-21	14-ago-21
Fronteira	26-jul-21	09-ago-21
Alter Chão	11-ago-21	10-set-21
Mértola	01-set-21	23-set-21
Borba	02-set-21	29-set-21
Almodôvar	27-set-21	21-out-21
Castro Verde	25-out-21	17-nov-21
Ourique	19-nov-21	13-dez-21
Odemira	15-dez-21	20-fev-22